# Monsoon Preparedness and Drainage Plan 2025

*Sahyadripur Municipal Corporation*

## 1. Background

Drainage and waterlogging complaints rise three to four times between June and September. Historic hotspots include Market Yard, Railway Colony, Sahyadri Heights and Riverside. Response performance in monsoon months has historically been 30 percent slower than in the dry season.

## 2. Pre-monsoon works

Desilting of all major storm drains must be completed by 31 May. The Drainage and Sewerage Department will clean 100 percent of chronic waterlogging points and repair all broken manhole covers reported since January. A ward-wise readiness checklist is signed by each Ward Officer.

## 3. Response during the monsoon

A 24-hour control room operates from 1 June to 30 September. Target response time for flooding complaints is 6 hours. Mobile pumping crews are stationed in wards W07, W09 and W10. When rainfall exceeds 65 mm in 24 hours, all leave in the Drainage and Roads departments is suspended.

## 4. Resources

Additional crews equivalent to 30 crew-days per 100 forecast drainage complaints are to be mobilised. The forecasting unit issues a monthly complaint forecast so that crews and pumps can be planned one to three months ahead.

## 5. Post-monsoon review

Within 30 days of the monsoon ending, each ward reports the number of flooding events, hours of disruption and complaints resolved outside SLA. Lessons are used to update the plan for the following year.